3/29/12

Cedar Ridge Dist. Co.
12435 N Hilicrest Dr.
Deweyville, UT 84309

Utah Public Service Commission
Heber M. Wells Building

160 East 300 South

Salt Lake City, UT 84114

DOCKET NO. 11-2423-02

REPORT AND ORDER
ISSUED: December 16, 2011

In reference to the following:
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The CPCN also approved a meter installation project in the amount of $49,507.
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4. The original cost of meters and meter installations shall be borne by the

Company and funded by the proceeds of the sale of the well. The Commission directs the
Company to install water meters as soon as possible and no later than March 31, 2011.

I am asking for an extension of time to complete the meter installation project until May 31,
2012 for the following reasons:

I have recently undergone surgery on my left arm which should have occurred last year.
Damage to my arm was progressing rapidly and I could not wait any longer for the corrective
surgery. 1 am laid up at the present time and have been commitments from several neighbors
who have agreed to assist me with this project. 1am not sure that I can complete the project
by April 30, 2012 and thus am asking for time until May 31, 2012. We have at the present
commenced with the procurement of the supplies and hope to start the first week of April.

Thank you,

David Z. Tho
President
Cedar Ridge Dist. Co.




